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Add Tri-Party Agreement Treatment, Storage, Disposal (TSD) Unit Closure Interim Milestones 

Description/Justification of Change 

Approval of this change package adds new Hanford Federal Facility Agreement and Consent Order (Tri-Party 
Agreement) interim milestones. The milestones provide for development of revised closure plans and completion of 
closure requirements for a group of Central Plateau Resource Conservation and Recovery Act (RCRA) Treatment, 
Storage, and Disposal (TSD) units. The interim milestones are being provided to support a coordinated cleanup of the 
Central Plateau. 

Continued on pa e 2 
Impact of Change 

This change package creates the M-037 milestone series through approval of new interim milestones . This change was 
Jeveloped in conjunction with Change Packages M-015-09-02 (site investigation milestones) and M-016-09-03 (response 
action milestones) . 

Affected Documents 

The Hanford Federal Facility Agreement and Consent Order, as amended and Hanford Site internal planning, 
management and budget documents (e.g., baseline control documents, related work authorization and directives). 
Specific documents affected include the TSD closure plans previously submitted for the Hexane Storage and Treatment 
Facility, 207-A South Retention Basin, 216-A-29 Ditch, 216-A-36B Crib, 216-A-37-1 Crib, 216-B-63 Trench, and 
216-B-3 Main Pond. 
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Description/Justification of Change 
Continued from page 1 

Ecology will include closure performance standards in the unit-specific conditions in the Hanford Facility 
RCRA permit. Milestones for closure dates have been specified to allow incorporation of the milestones 
into the compliance schedule for the unit-specific conditions. 

In accordance with Tri-Party Agreement Action Plan Section 5.5 , to maintain coordination between 
RCRA TSD unit closure actions and CERCLA remedial actions, the milestones for submittal of the 
closure plans coincide with milestones for submittal of the corresponding site investigation 
documentation proposed in accompanying change package M-15-09-02 . Both sets of milestones should 
be reviewed in the event that changes are necessary. 

A Closure Plan for the 241 -CX tank system (241-CX-70/71/72) has been previously submitted to 
Ecology. Ecology and DOE completed review and comment resolution, and the closure plan is subject to 
approval in accordance with the process for permit changes described in WAC 173-303-830, and the 
process for decision-making described in WAC 173-303-840. 

Modifications to existing Tri -Party Agreement milestones are denoted with strikeout; new milestones/text 
are denoted with u un erlini _. Text in italics is included to facilitate the review process and will 
not be included in the Tri-Party Agreement. 

Milestone/Tar 
M-037-01 

M-037-02 

M-037-03 

Note: Issuance of the draft closure plan as part of public 
comment on Revision 9 of the Hanford Facility RCRA Pennit 
satisfies this milestone. 
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Interim milestones 
M-037-10 

M-03 7-11 

9/30/2020 

9/30/2016 
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